e

tiD
DEPARTMENT OF THE ARMY SDMS Documearn
OMAHA DISTRICT, CORPS OF ENGINEERS mm wmmw
RAPID RESPONSE HTRW PROGRAM OFFICE
P.0. BOX 13207 . 2046682_ .
OFFUTT AFB, NEBRASKA 68113-0287

ATTENTION OF January 5, 2006

Rapid Response Program Office

Mr. Victor Ketellapper

Regional Project Manager

U.S. Environmental Protection Agency, Region VIII
999 18th Street, Suite 300 (8EPR-SR)

Denver, Colorado 80202-2466

Dear Mr. Ketellapper:

This letter is in response to your call of January 03, 2006 regarding EPA’s interagency
agreement with the US Army Corps of Engineers (USACE), Rapid Response (IAG DW-96-
953991-000) for the Vasquez Boulevard/I-70 Remedial Action, Denver, Colorado, Residential
Soil Removal. '

In your call you specifically asked for an update costs incurred by the USACE in
overseeing work conducted by ASARCO. The total costs incurred on the oversight of ASARCO
work are $122,305.12. These expenditures include cost incurred by both the USACE and our
contractor, Project Resources Inc. (PRI) and are summarized in the following bullets:

¢ The costs associated with PRI’s support in the oversight of ASARCO as of 12/9/2005 are
$65,656.85 (see enclosed weekly budget report #78). PRI was instructed to bill
ASARCO oversight costs to a task called “Site Coordination ASARCO 100.” Site
Coordination included contacting the homeowners, obtaining access agreements,
preparation of restoration agreements, and documentation of project completion.

¢ USACE personnel costs for oversight of the ASARCO work through December 2005 are
$45,713.27 (see enclosed current print from Corps of Engineers Financial Management
System CEFMS for labor under charge code 01D121). These costs are for on-site
personnel to perform construction quality assurance. The USACE used the separate labor
cost code, #01D121, for construction quality assurance when performing oversight of
ASARCO.

o The USACE personnel travel and lodging costs associated with ASARCO oversight
through November 2005 was calculated as $10,935. Travel costs were determined to be
30% of the total USACE personnel travel and lodging costs as reported in the Detail Cost
Ledger. The Detailed Cost Ledger through November 2005 indicates a total of $36,451
for Greg Hoover’s travel and lodging, USACE'’s on-site construction representative, for



transportation and lodging associated with the VB I-70 Superfund Site. Since 30% of
Mr. Hoover’s time at the VB/I70 Superfund site was allocated to ASARCO oversight,
30% of his travel costs were allocated to ASARCO oversight. (See enclosed Detail cost
ledger)

If you have any questions regarding this request, please contact me at (402) 293-2513.

Sincerely,

Tl 4,

Mary Darling
Project Manager,
Rapid Response Program Office

Enclosures



VBI/I-70 Superfund Site Weekly Budget Summary #78

Phase lli Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:

Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 12/9/2005
us Am corps Start Date: 16-Jun-04

of Engineers. Rapid Response/Project Resources Inc. Completion:  12/15/2005 Field Ops 2005 Season (Revised) :

Page 10f5

Original 7.0. Cost $ 3,066,170.00 Budget Summary: _ _ _ N _

Task: Original Budget | Current Budget { ThisWeek | CosttoDate |

Modifications: (3) $ 4,920,382.40 Indirect Costs:

~ Cument T.0. Cost $ 7.976,552.40 Construction Work Plan 3 585072 | % 255924 | % - 3 431.80
Mobilization/Crew Rotation $ 5602690 | $ 139.60265| % 20679 | ¢ 139,837.15

Oniginal Fee: @ 6.37% 3 183,020.00 Site Admin & Indirects 3 217,389.74 | 9% 806,19284 13 11,138.01 ] % 797,387.73

Modification Fee: @6.37% 3§ 294 658.61 Per Diem & Lodging $ 181,71963 1% 37201576 | $ 3253521% 365,678.12

Total Fee: $ 477,678.61 [Home Oﬂioe Support $ 166474318 2038397 1% - $ 4437.15

[Final Report/Proj Close-Out | $ 14143748 2421897 [ $ - |$ -

Current T.0.Funds: $ 749887379

Direct Costs: USEPA Soil

Subcontracts: {Fixed Price) Site Set-up/Maintenance $ 712428 | % 16,866.45 | $ 1,20496 | $ 18,832.24

1) None $ - Post Construction Maint._ $ 101,75080 | $ 3331879 | § - $ 23,283.27
Site Co-ordination, Pre-Excav | § 5980173 |3 17212635 | §$ 1570.04 [$  164,623.41

Current T.0.Funds: $ 7.498,873.79 Site Co-ord, Follow Up As Blts | $ 5990170 |§ 11160739 |3 647,351 % 124.821.70

Site Costs to date: $ 6,210,038.70 Misc Open Tasks (11) $ 159126815 | % 477211220 | % 25,380.39 | $ 4,070,818.37

Site Funds Avallable: rli 1,288,835.09 I Fued/Qil Misc Field Supplies 3 64946608 127545733 1,42940 | $ 138,160.03

Excludes: Fes, Fixed Prce Subcontracts

[Direct Costs: ASARCO 100

Costs to Date 1.0, #1: (Fee Excluded) Site Co-ord, ASARCO 100 $ - {8 81,082.43 ] % 14088 | % 65,656.85 |

Indirect Costs: 21% $ 1,307,772.95 _ _
Direct Costs: T9% $ 4!902,265‘75 Direct Costs: LBP Tasks
$ 6.210,038.70 LBP Comm Mtg Support $ - $ 49275001 % - $ 27,421.51

This week: LBP Site Co-Ord $ - $ 2100000 | % - $ 7,957.28
Indirect Costs: 31% 3 14,596.32 EP_Assesment $ 14312220 |$ 24086344 | § - $ 142,842.75
Direct Costs: 69% $ 32,630.16 LBP Abatement $ 35244730 1% 35244730 | % - $ 90,178.90

] 47 226.48
Direct Costs: Initial Sampl.

Dally Burn Rate: (Raw, 4 Week Avg) init. Sampling Site Go-ord $ - 1$ 2909097 |3 14038115  13,062.89
Indirect Costs: $ 1,813.89 tit. Sampling Field work $ - $ 1175443 }|% 853.23 | 5% 14,417.64
Direct Costs: 3 4,840.52 .

3 6,754.41 _____Rounding Adjustment $ - $ ___(1.09)

* Excludes Fee, Fixed Price Subs Fee $  183,02000]% 477,678.61 $§ 47767861

Site Funds Avaiable Until: | 8MT/12006 ] Totals $ 3,056470.00 [ $ 7.976,552.40 i $ 47 226 48| % 6.687,717.31

Target Completion, Field Ops 15 Dec 05 (357 Sites)

(2620 S5=1 ) __LivIupoHoLLy




VB/-70 Superfund Site Weekly Cost Summary #78
Phase lll Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Crder #0001 Award Date 10-Jun-04 12/9/2005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 12/15/2005 Field Ops 2005 Season (Revised) )
Page 2 of §

[ Thru12r2r2005 |$ 33486305218 36252743 |8 79008417 |$ 57869658 |% 65350592 |$ 1936716 |$ 47767861} -

—_ |3_ 6,640490.39 ]

'E'Elte Labor Per Diem Equiprnent Material !Suboontracts =“»ﬂmaryl:ic:a! Fee Damotal= Total Phase ||
12/3/2005 |$ 562326 |$ 43034 |% 1522923 462.39 7761% - $ - $ 804667 |$ 6,648537.06
12/472005 $ - $ 463991 ¢ . $ - $ - 13 - $ - $ 483.99 | § 8,649,021.05
12/5/2005 |$ 6301.06| 3 483991 % 1522921% aM7713% 776 1% - $ - $ 872750 % 6657748.55
12/6/2005 [$ 3483601 % 48398 |5 154248 |5 140471 % 7761% 47304 % - 3 7,39558 | $ 6,665144.13
12/7/12005 |$ 288216 % 48399 |3 1518.18|% 18508213 776 |8 - $ - 3 6742911 % 6,671887.04
12/8/2005 |$ 6151.30|$ 48399 |% 1518148 % 433651 % 77613 - 3 - 3 859488(% 6,68048192
12/9/2005 1$ 542837 | % 403231% 1,31670| $ 8085 % 7761% _ - $ - % 7,234911% 6687716.83

ThisWeek |$ 20867.75|$ 325352|$ 8041.38[5 464410189 46563 473.04]8% |5 47,226.44 r """"’ ERcin
[To Date $ 3370496279 36576095|$ 799.02555|% 983340.77 |$ 66355248 |5 19.840.20{$ 47767861 | % 6,687,716.83 I
Waeekly Cost by Category VB/I-70 Superfund Site
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VB/I-70 Superfund Site Woeekly Budget Summary #78
Phase Il Rapid IV, 8A Completed To Date Costs Thru;,
Denver, Colorado  Task Order # 0001 | 347 | 12/9/2005
US Army Corps Compieted This waek
of Engineers. Rapid Response/Project Resources Inc. I 2 |
Pagesofs
RRIV_T.0 #0001 (347 Sites) _ This Week Total Cost to Date (593 sites)
ToDate | Cost/Property Total Cost | Cost/Property |Total All Contracts |  Cost/Property
indirect Costs:
Site Visit $ - {8 - 18 - {$ - {3 6,119.68 [ $ 10.32
Construction Work Plan 3 4318013 1241% - $ - 1% 13,746.10 | 23.18
Mobilization/Crew Rotation $ 128267.80]% 36065 $ 10340 $ 51.70 | § 253,287.42 | $ 427.13
Site Admin & Indirects § 704.76551]% 2,031.08$ 5568.01 1%  2.784.00 | $  1,294,787.66 | 3 2,183.45
Per Diem & Lodging $  341,2686.42 | % 883539 162676 | $ 81338 [ $ 687,436.34 | $ 1,159.25
Home Office Support 5 3851.99(8% 11.10] ¢ - I8 - |3 14,482.02{ $ 24.42
Final Report/Proj Close-Out S - 1% - 1% - 19 - 1% - {3 -
Total Indirect Costs: $ 1178623518 339661  720816]% 364908[$ 2.266,859.41 % 3,827.76 |
Direct Costs:
Site Set-up/Maintenance $§ 1883224|% 5427 | $ 1,204.96 | $ 60248 [ $ 8789662 ] % 148.22
Site Co-ordination, Pre-Excav | $  164,823.41 | $ 475.00 | $ 1,570.04 | $ 785.02 | $ 36580320 | $ 616.87 |
[Removal, Impacted Soils $ 845061575 243534 | $ 915746 |$ 457673 | $ 14430496589 2,433.47
T&D, Impacted Soils $ 6558392009 1,608.20 [ $ 7633.14|$ 381657 | % 923,267.06 | $ 1,556.94
Sampling & Analysis $ 2637220(% 76.00 | § S I 50,474.27 | $ 85.12
Restoration/Backfill $ 1658462.07 |3 4779493 617464 |8  308732|% 26916906.42]$% 4,539.12
Sod/Seed $ 522073.72[8% 1,504.54 [ § 865.08 | $ 43254 [ $ 903,994.42 | § 1,524.44 |
| Garden/Fiwr Beds $ 5802824]8% 167.23| % 238713 119.36 | § 9925018 [$ 167.38
Rock/Mulch/Misc Gnd Cv $ 2269464418 654.02 | $ 1,055.70 | $ 527.851 % 308,142.76 | $ 668.03
|_Sprinkler Systems $ 1271595118 3B645] % - $ - $ 127,159.51 | $ 214 .43
Post Construction Maint. § 23,28327(% 67.10 [ § N E K 32,142.82 | $ 54.20
Site Co-ord, Follow UpAsBits [ $  124,821.70 359.721 ¢ 64735 $ 32368 % 22577646 [ $ 380.74
Site Teardown $ - 1% - |3 - {3 — 13 - |3 -
Community Air Monitoring $ 4466286[% 128.711 % 25566 | $ 1278313 186,932.78 | 315.23 |
Fuel/Oil Misc Field Supplies $ 135561899 39067 | § 1,42940 | $ 71470 $ 216.841.22 | § 365.67
ASARCO Support 3 3,639.67 | $ 1049]% K - 13 7.190.47 | $ 12.13
Tota} Direct Costs: _ $ 4.3_,_"3'8"1"'40.33 $ 1307822 |%  30,232.14|$ 151160718  7.757,626.84 | 5 13,082.00 |
Sub Totals: (Cost/Site) $ 571676439 $ 16,47483 $ 37,530.30 $ 18,765.15 $ 10,027,486.25 $ 16,909.76
Fee (Prorated for 407 Sites) $ 42090248 § 103416 § - 3 - $ 68731365 § 1,052.55
$ 613766687 §  17,508.98 3753030 $ 18,76515 $ 10,71479990 § 17,962.31

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Scil Removal SCT, and Initial Sampling Tasks,




-VB/I-70 Superfund Site Weekly Budget Summary #78
Phase lll Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 12/9/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  12/15/2005 Field Ops 2005 Season (Revised) '
Page 4 of 5
Feo Breakdown Schedule _ Soﬂ Removal Sftes s Completed (Overall) _
Non-Soil Rmvi Tasks Current Budget Fee T -] Task Order #14 | _Cross-Over |lask Order #01 | Totai To Date
Lead Based Paint (4) $ 66358574(% 4227043 2003 133 0 0 133
initial Sampling  (2) $ 14663528|8%  9,340.75 2004 33 80 213 326
ASARCO 100 (1) $ B108243|$ 5,164.95 2005 0 0 134 134
(% 5913034518 36.776.13 Total 166 80 347 503
Soil Removal Tasks Current Budget Fee [Avg SFiSite | 3243 | 3048 [ 3,875 | 3,719 |
'I_ndirect t Support Tasks (6) |$ 1,373,97343 | $  87,522.13 _
Direct Field Tasks (16) |$ 523359891]1% 333,380.35 * [AvgCostiSite | $ 18,050.57 | $ 1642907 {$ 1647483 |$ 16,909.76 |
$ 660757034} § 420,902.48
* |Avg Cost/SF | ¢ 5501% 4163 4251 % 4,56 |
Task Order Totals $ 7.498,873.79 § 47767861 * Excludes Fee .
Completed Sites This Week: VB/t-70 Avg Cost/Site
Non-Soil Remvl Sites This Week To Date
Lead Based Paint 0 10 '
Initial Sampling G 48 :
Lead/Arsenic Soil Sites SFiSite ; g Al
1[4752 High St 5,134 §oo§§o8888§88
24767 Hign St 4,234 ggg,%%gggssmss :
3 vgr-gg‘_ggggagg CJAvg Cost/Site
4 - - (Fee Excluded)
5 Week Ending - per. Mov. Avg.
& A i
7 Note: Graph reflects avg Cos{/Site Since Execution of Cross-Over Conlract 1 Apr 04
Total SF This week 9,368 Remarks:
1) Snow and extreme low temps significantly slow progress.
Total SF Task Order #1 1,344,516 2) Completed 2005 Field ops. All field activities now shut down.
Total SF 2005 538,191 3) SCT activities scheduled to continue thru the shutdown period.
Total SF All Contracts (3) 2,205,312 4) Site shutdown/secure for winter ops underway with smali skeleton crew. Final Demob
Sched for Thursday 14 Dec 05,




VB/-70 Superfund Site Weekly Budget Summary #78
| R | Phase il Rapid (v, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 - 12/9/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 12/15/2005 Field Ops 2005 Season (Revised) '
PageSofS
Forward Look:
_ _ _ _ Dly Bum Rate _
Task: CunentBudget | CosttoDate | Remaining 4 Week Avg | Duration | Estto Compl | Varance ]
indirect Costs: B - -
Construction Work Plan $ 255924 | % 431801 % 212744 | § - LS $ - $ 2,127.44
Mobilization/Crew Rotation $ 13960265 [$  139,837.15[% (234.50)| 8  140.64 6 $ 843.82 | $ {1,078.32)
Site Admin & Indirects $ 806,192.84 |§ 79738773 |$ 880511 % 1,33559 6 $ 8,013.54 | $ 791.57 |
Per Diem&Lod_g_iﬂ_g $ 37201576 | $ 365679.12 | $ 8,33664 % 33766 6 $ 202597 | % 4,310.67
Home Office Support $ 29,383.97 | § 443715|% 24,94682|% - 6 $ 2494682 | $ -
Final Report/Proj Close~Out $ ﬁﬁ.w 3 - $ 2421897(% - LS $ 2421897 | % -
Total Indirect Costs: $ 137397343 |% 1,307,772.95 66,20048 {§ 1,813.88 60049121 % 6,151.36
[Direct Costs: USEPA Soll
Site Set-up/Maintenance $ 16.866.45 [ $ 1683224 [$ (1,045.79) $ 43.03 LS $ 3,500.00 [ $ (5,445.79)
[Post Construction Maint. $ 33316.79 |$ 2328327 % 1003552 | § - s__|s 7,500.00 [ $ 2,535.52
Site Co-ordination, Pre-Excav | $ 172,126.35 | $ 164,923.41 | § 73029419 188.36 o] 3 113017 | $ 6,172.77
Site Co-ord, FollowUp AsBits | § 11160739 % 124,821.70 | § (13,214.31)| § 94,98 <] $ 56988 | 9% (13,784.19)
Misc Open Tasks _ (11) $§ 477211220|% 407081837 {8 70129383 |3F 3,769.49 6 $ 22616931 % 678,676.90
Fuel/Oil Misc Field Supplies $ 127,545.73 | § 138,160.03 | % (10,614.30)| § 182.71 6 $ 100625( % {11,710.55)
[Direct Costs: ASARGO 100
Site Co-ord, ASARCO 100 3 8108243 % 65656858 1542558|% 5.04 | o] 1% 302113 15.395.3?_|
Direct Costs: LBP Tasks -~ _
LBP Comm Mtg Support 3 49,275.00 [ $ 2742151 [$ _ 21,85349]% 1.37 LS 3 2185349 [ $ -
LBP Site Co-Ord $ 21,000.00 1 $ 795728 [$  13,042.72% - 8 $ - |$ 13,042.72
LBP Assesment $ 24086344 | 3 14284275 | % 98,020691% 29917 LS $ 3900000 | % 59,020.68
LBP Abatement $ 352,447.30 | $ 9017890 | $ 262268403 7.51 LS $ 262,268.40¢ 3 -
Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord $ 29,090.97 [ $ 1305289 |$ 16038083 22234 16,038.08 | $ -
Init. Sampling Field work 3 117.544.31 | § =1£__117.B4 $ 10312667 | & 126.53 103,126.67 | $ -
—— ———————
Total Direct Costs: $  6,124,900.36 [$ 4902,266.84 | $1.222633.52|§ 494052 - = - - 478,730.08 [ $ 743,903.44
Fee $ 47767686119 {n__*g_}'am $ 0.00)f . N 0.00)] $ -
Task Order Totals $ 7.97655240]% 60687,71840]51,268,834.00|$ 6,754.41 538,779.20 [ $ 750,054.80 |




Print from Corps of Engineers Financial Management System for labor under charge
code 01D121 on January 4, 2006,

. Umaha Listrick CEFMS
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mel.2. 1.36 BER

FOR CORE: G&

Location: NORTH WESTERN DIVISTION

APPROF: 96 X 3122 0000 (ONSTRUCTIQON GENERAL

WORK  CAT LOCAL IMD EOR

CAT ELEM {OST TYPE DE3 ¥ CODE  MHOA CODE ORG RESOURCE
AMSCD CODE: 018%11 VASQUEZ BOULEVARD/HWY T-70, CO

Qv CCs CODE: B4l

FUND ACCT: 6123825
COST WORK ITEM: 4aDalod
FUND ®OHK ]1TEmM: 4D4108

VASQUEZ BLVWD/HWY 1-70 RA-CONSTRUCTION
VASOUEZ BLVDVFWY 1-70 RA-CONSTRUCTION

FIIE pagaG  WORK IH PROGRES C2 Z1T2 GEMIROD TRAWSPER
Di0d0 CATEGORY ELZMEHT TOTHL *
333IR WORK CATECORY TOTAL b
104108 COST WORK [TEN TOTAL

EOR 2172 TOTAL

e

COST WORX ITEM: J6C253 VASCUEZ BLYD/1-70. DENVER, €O (PRI 04-D-0029K1}
FLRID WORY 1TEM. 404108 VASCUEZ BLVD/RMY ].70 RA-CONSTRUCTION

33100 99998 WORK IM FROGRES C2 2171 GEMIROOD TRANSPER
331G0 48398 WORK IH PROGPES £2 2172 GSMIRGO TRANSPER
AMQ0 34994 WORK IN PROGRES 11 2530 GHEH4AQOC RAPIDUSER
31100 99388 WORE IN PROGEES 12 1100 GEH4Q00 AMMLEAVE
33100 59398 WORK IN PROGRES 12 1160 GBH4QO0D BORLABOR
33190 55995 WORY, FH PROGRES T2 1190 G5H4Q00 OTHLENVE
A31g0 29558 WORK 1IN FROGRES F2 1100 G&M11040 RNNLEAVE
33104 99958 WORK IN PROGRES 12 1100 GSM1100 BORLAROR
33100 99993 WORK IN PROGRES 12 1100 GeM110¢ OTHLEAVE
33100 999%8 WORX IN PROGRIS 12 1100 GEMIJ0G ANMLEMVE
13100 $93%8 WORK 1N PROGRES 12 110D GEM1J00 SCRLABOR
1300 99998  WORK 1M PROGRZS 12 1190 G6M1200 OTHLEAVE
11100 99593 WORK IN FROGRES 12 1100 GSMLROD ANNLEAVE
31100 %9999 KORK 1IN PROGCRES I2 1190 GEM1RGD QOTHLEAVE
33100 999%8 WORK IN PROGRES 13 1160 GSMLRO0 OTLABOR
33100 99998 WORK IN PROGRES 12 1104 GSMIRDO RECLABOR
33100 3959 WORK 1N FPROGAES I2 1100 GHPOEQR ANNLEAVE
F3IQP 99395 WORK IN PROGRES 12 1100 LS5POEGR BORLABOR
33100 99596 WORX 1N PROCEES I2 1100 GGPOESO BOROTLAMBOR
33100 e5998 XORK 1N PROGRES 12 1100 GEPOEO0 OTHLERVE
13104 9956 WORK IN PROGRES 12 1200 GeHaGO00 BENEFITS
131Q¢ 73998 WORY. IN PROGRES 12 1200 GEM11G0 BENEFITS
331Q40  $99%E  WDRX TN PROGRES 12 1200 GeM1JO00 RENEFITS
33100 99%%8  KORK 1IN PROGRIS 12 1300 GEMLIR0¢ BENWEFITS
33100 99398 WORK IN PROGRES 12 1200 GEPOEOD BEMEFITS
33100 99398 WORX IN PROGRES I2 2500 CEH4CQO0 DEFTOVERHD
33100 999968 WORX INW PROGRES 12 2500 G&HALO0Y CENOVERHD
33100 99238 WORK IW PROGRES 12 2500 GeMil0¢ DEPTOVERND
33100 99398 WORK 1N PROGRES 12 2500 GEM1I(0 GENOVERHD
33190 35998 WORK I‘N PROGRES [2 2500 G6M1J¢D DEPTOVERHD
J3100 #9998 WORK IN PRDGRES 12 2500 GeM1J00 GINOVERHKD
33100 99598 WORK IN PROGRES T2 2500 GEMIROO DEPTOVERHD
13100 99998 KORK IN PROGRES 12 2580 GENLRGG GENOVERND
3131400 95398 WORK 1M FROGRES 12 2500 G&POEDCG GENOVERHD

DETAIL COST LEDGER

1.534.680
1.944.80
1.934.80
1.934.80
1.5%3¢.60

185.8%
206.31
15, 000.00
136.21
12174
108.27
58.4]
dzs. 64
418.6%
i5.37
1%0.20
28.53
285.68
226.1)
274.0%
1.508.8%
119.863
A29.68
43.1
$4.46
144 .34
§1.9]
la.04
301.77
135.94
Tea. 92
260.5%
25).47
95.1%
191.5%
§5.41
1,4319.11
568.18
241 .49

| oF S

Fage: )
Date: 02-.DEC-2005
For period: 100510 thtu 100511
PERIODS PERLOD
FRIOR FY AMT 200510 - 200511 106511

555.00 ¢.00 0.00
555.08 G.G0 o. 00
585.00 Q.00 G, 00
555.08 .00 0,00
S55.08 a.00 o.00
186.35 0.00 6. 00
296.11 [ 1] 0.00
.40 2,00 .00
16.48 Q.00 G.op
92.64 0.96 a.09
13.9¢ 0.00 0.00
58.3] 0.00 0.00
33460 Q.06 .00
18. 6% a.00 0.00
11.6% Q.00 4.00
6,09 Q.00 a.00
11.43 Q.00 q.00
.00 Q.00 Q.09
.09 0. 00 9. 00
H.00 &.00 Q.00
&.00 G. 00 0.40
.00 o.00 0.00
r. 0% 2.80 a.og
o.00 .00 0.9
0.0 0.00 Q.00
19.5) 9.00 0.00
63,91 0.0d 0.00
is 22 0.00 ¢.00
g.00 9.00 4.00
0.00 0.a0 a.od
431.7% Q.00 9,00
27.22 Q.00 0.0C
253.47 0. 00 0.00
95.37 9.00 ¢.00
EE.TE 0. 00 .00
2.8 .00 0.00
6.00 0.00 B.00
¢.09 .00 0.00
&4.00 4.00 0.00

fTTeImEr (-G PAGES J



rage: 1
Dace: Q2-DEC- 2005

mel.2.1.236 BEE DETAIL COST LEDGER

FOR CODE: Gb

Location: NORTH WESTERN DIVISION For period: 3005214 theu 200511

APPRO$: 96 X 31322 0000 COMSTRUCTION GEMERAL
WORE.  CAT LOCAL IKD ECR PERIODS PER1OD
CAT ELEM  CO5T TYPE DESC IND CODE MOGA CODE ORG RESOURCE M ANT PRIOR FY ANT 200510 - 200511 206511
99998  CATEGORY ELEMENT TOTAL . 24.776.06 1,130.69 0.00 0.0
33100 HORE CATEGORY TOTAL b 24,176.06 1,718.89 ¢.90 .00
33128 9999% WORK 1M PROGRES I? 1100 GEMIRGO ANNLEAVE 59.20 £9.20 e.00 Q.00
13228 99999 HWORK 1N PROGRES 12 11600 G&MLROG OTHLEAVE 49.31 49.13 6.00 0.00
3332R 99999 WORX 1N PROGRES 12 1100 GEMIRS#0 OTLAIOR 749,07 749.07 9.08 0.60
3312R $999% WORK IN PROGRES t2 1100 GEMIRG0 REGLABOR 324.46 329.48 9.00 6.00
3332F 99999 WORK [N PROGRES 12 1100 GEMIR0OO BENEFITS 65.17 £5.7% ¢.00 6.00
3332k 999%9 WORX 1H PROGRES 12 2500 GEMIROO DEFTOVERHD TI2.3% 712.39 6.00 a.00
1333 95599 WORK 1IN PROGRES 12 7500 GEMIRYO GENOVERHD 2490 41 40,42 0. 00 p.00
99349  CATEGORY ELEMENT TOTAL * 2,295.08 2,305.05 &.00 6.00
33IIR WORX CATEGCORY TOTAL L 2, 305,08 2.205.05 0.00 .00
760%63  COST WORK ITEM TOTAL ras 26,981.11 3.943.74 0.00 0.80
EQR 1100 TOTAL £, 021.26 1.552.50 Q.00 0.08
- EOR 1208 TOTAL 740,77 16443 0.0% 0.09
Z0R 21Tl TOTAL 186 0% 186.9% 0.00 6.00
EOR  21T2 TOTAL 206.11 206.11 ¢.00 .00
LOR 2500 TOTAL 4. B2E .02 3.541.77 o.00 a.00
EOR 2530 TOTAL 15, 08¢, 00 ¢.90 6.00 .08
COST WORK ITEM: E5DLTR  OMI: IM-HOUSE VASOVEZ BLVD/HWY 1-70 iPAI 04-D-16 0O51)
FUHD WORE ITEM: 4D4108  VASQUEZ BLYD/EWY [-70 RA-CONSTRUCTION
33100 99998 WORK I[N PROGRES t2 1100 GELOFCO ANNLERVE 157.05 18.72 0.00 ¢.00
33100 §2998  WORK TN PROGRES I2 1100 G4LOFCO BORLABOR 832.08 104 .01 t.00 ¢.00
13100 99998 WORK TN FROGFES 2 1100 GELOFLD OTHLERVE 124.81 15.60 0.00) 0.00
33100 5959F  WORK M PROGRES 12 1100 GEROEHD ANMLEAVE 050 0.00 %.0p 0.08
33140 99999 WORK 1 PROGRES 12 1100 GSPOEOD BORLABOR 171.04 0.00 6.00 0.00
33100 99598 WORX IN PROGRES 12 1100 GEPOEOC OTHLEAVE 55.65% 0.00 B.00 0.00
33100 99998 WORK 1N PROGRES [2 1200 GGLOFCO BEMEEITS 166.41 20.40 0.00 0.04
33100 99958 WORK IM PROGRES 12 1200 GEPOECD BENEPITS 73.21 0.00 0.00 0.00
331Q0 99994 WCRK LH PROGRES 12 2500 CELOFCO DEPTOVERHD 715 .4¢ 94.03 0.00 o.00
33100 959%8 MNORK IN PROGRES 12 1500 GELOFCO GENOVERHD 282.02 30,55 0.00 0.00
13100 99998 WORK 1M PROGRES {1 2500 CSPOE00 GEMOVERMD 124.57 0.00 9.00 0. 08
99498 CATEGORY ELEMENT TOTAL . 2,995.63 223.71 0.00 0.co
1300 WORK CATEGORY TOTAL . 2.999.63 1.7 0.00 .00
33328 $3999 MORK IN PROGRES C2 21T GEMIROO TRANSPER 7140 0.00 0.00 o. 0D
33328 99999 WORK IN PROGRES €2 21T2 GEMIROD TRANSTER 22,142.09 2,597.17 g.00 .00
3132R 95995 WORK tIf PROGRES 12 1100 GSHLIOO KMNLEAVE 53.26 17.12 0.00 0.00
31328 99950 WORK I PROGRES [2 1100 G&M1J00 BORLAEOR 285,30 95.19 0.00 0.00
3332k 9599 WORN IN PROGRES 12 1100 GHMIJOD OTHLEAVE 42.80 14.27 0.00 °.00
3)IIR 99999 WORK 1M PROGRES 12 1100 GEMLROO RNMLEAVE 7.012.00 2.530.10 0.60 600
3323R  49%%9%  WORK IN PROGRES 12 1100 GEMIROO OTHLEAVE 5,645, 51 2.107.23 0.00 .40
3233R 95999 WORK 1N PROGRIS IZ 1100 G6MIR00 OTLABOR 1%.468.62 1.682.81 9.00 0.00
3332R 99539 WORK 1% PROGRES 12 1100 GEMIA0D REGLABOR 39,7897 14,617.74 o.00 0.00
J1332R  9959%% WORK W PROGRES 12 1200 GEMLJOO BENEFLTS 57,06 19.02 0.00 Q.00
3332k 5929%  WORK M PROGRES 17 1200 GGMLR00 BENEFITS 7,527.42 2.0809.62 0.00 0.00
33 99999 MORK IH PROGRES 12 2500 GEMIJ00 DEPTOVERHD 279.01 85.9€ 0.00 0.¢00
3332k 99939 NORK IN PROGHES T2 2500 CEM1JOC CEMOVERHD 9571 27.94 o.00 G.00

5> £6



mcl.2.1.36 663
FOA QODE: G&

GETRIL COST LEDGER

Lacation: NORTH WESTERN DIVISION

APPROP: 96 X 3132 0000 CONSTHUCTION GENEARAL
WORK  CAT LacaL N EOR
At ELEM  COST TYPE DESC IND CODE wWoh CODE ORG RESOURCE
133IR 99998 WORKE IK PROGRES T2 2506 G6M1R0O DEPTOVERHD
3332R  §9595% WORK 1N PROGRES 12 2500 G6MLROOD GENOWERHMD
9999%  CATEGORY ELEMENT TOTAL .
I33ZR TMO00 WORK IN PROGRES 2 2172 GEMIROD TRANSPER
Di0BG  CATEGORY ELEMENT TOTAL .
333ZR WORK CATEGORY TOTAL -
3233 99995 WORK IN PROGRES T2 1100 GEM&QOE ANNLEAVE
3333R 99998 NWORK IN PROGRES i% 1100 GEK4Q00 DOALABOR
3333R 93599 WORX IN PROGRES 12 1100 GS6EA000 OTHLEAVE
11338 93999 WORK IN PROGRES 12 1108 GEML100 ANNLEAVE
3333R 99995 WORK IN PROGRES 12 1100 S6ML10¢ BORLABCR
I3IIR 99999 WORK IN PAOGRES 1% 1100 G6M110G OTHLEAVE
33330 $$999 WORK IN PROGRES 12 1200 G6M4Q00 BENEFITS
3333R 99999 WORK LW PROGRES 12 1200 G&MIIQO BENEFITS
1FIIN 5SS WORK TN FROGRES 12 2500 GEHEODO DEPTOVERHD
133M% 99§9% WORK TH PROGRES 12 2500 G6H4OND GENOVERMD
3333F 99999 KORX IN PROGRES 12 2500 GEM1i00 DEFTOVERAD
333IR 9%99%  WORK 14 FROGRES 12 2500 GAM1100 GEMOVERKD
99999  CATEZGORY ELEMENT TOTAL -
3JI3IR WORK CATEGORY TOTAL .
8SDLTE  COST WORK ITEM TOTAL e
BOR 1100 TOTAL
EOR 1200 TOTAL
ESR  21T1 TOTAL
EOR 21Tz TOTAL
EOR 2500 TOTAL
66123025 ARD ACCT TOTAL LAY

FUND ACCT: GEL26595
COST WORK ITEM: S00CRY

Al0250-Contracc/CONSCLTUCtion Management (113569]

FUND WORK ITEM: D471DL 113569.G6RR DWOA2S1911-000 VB/I-70 RA
11Ge 999%8  WORE 1N PROGRES €2 2172 GEMLIHOD TRANSPER
33100 99998 WORY IM PROGRES [2 1100 GE&MIROQD ANNLERVE
33140 99398 WORY. IN PROGRES 12 1100 GSMIROO BORLABOR
23100 99958 WORK IN PROGRIS 12 1100 GEMIRDD PORGTLABOR
3310 99998 WORE IN PROGRES 12 1100 GEHLIRGD OTHLEAVE
33100 25998  WORK |d PROGRES 12 1200 GG6MIR0Q BENEFITS
31100 $99%3  WORK IN PROGRES 11 25p0 GEMIROD DEPTOVERHD
33100 99993 WORK IN PROCRES 12 2500 GEMIRO0D GRHOVERHD
29988 CATEGORY FELEMENT TOTAL .
13194 WORN CATEDORY TOTAL -
506087 QOST WORK 1TEM TOTAL e
BOR 1190 TOTAL
EOR 1200 TOTAL
EOR  21T2 TOTAL
ECR 2500 TOTAL

COST WORX ITEM: 61KCHR

AlD2E0-Project Management |113569)

ERE R

43 . 694,42
L7,232.97
163,395.65
2,224.14
2,225.2%
165,519.7%

52 @9
332.16
39.1%
26.03
144.50
21.6%
17.07
28.52
aoe. &7
114.37
110.7)
42.48
1,328.00
21,328.00
169,847 .42
73.520.45
7.931.10
¥7) .40
24,366.22
63,250.24
198.%63.21

36,451,312
T.M8.21
44, 470,52
15.544.76
6,545.24
8,874 .53
47.350 .14
15.106.38
182, 061,41
182,061 .41
182, 061,41
4,270 .14
8,874 .53
36, 451.22
£2,456,02

For period: 200519 thru 200511

PRICR FY AMT

16,919.97
5,723.09
61,246.96
2.226.14
2,224.24
£3,471.10

18.58
103.24
15.48
26.03

144 .60
31.6%
0.64
28.3%2
91.230
30.32
130.73

42 .48
£75.97
675,97
64,420.78
27,632.00
2,859.00
.00
10,821.31
21,178.3%
68,52%.60

17,870,368

7.236.22
490,550.12%
14.2395.67

&, 026.2)

7.984 .80
43, MH8.55
14.021.20
161, 8)7.21
161,237.21
16],%37.21
66.212.20

7,984 .80
2Y.670.36
§7,16%.75

PER
200510

oS
- 200511

9.00
0.00
&.00
a.00¢
.00
.00

0.00
0.90
¢.00
6.00
a.00
6.00
0.00
0.00
Q.00
0.0%
9.00
0.00
0.¢0
0.00
¢.00
q.00
0.00
¢.00
0.60
.00
Q.00

§,780.96
18133
3,820,412
1.245.09
519.01
5B%. 12
4,001.09
1,085,168
20,824.20
20,824.20
20,924.20
5.065.44
88%.73
§.780.96
5.087.07

Page: 3

Dace: 01-DEC-2005

PERICD
00511

¢.00
0.00
¢.00
.00
.00
9.00

0.00
0.00
0.0¢
Q.00
9.900
9.90
q.00
9.o00
¢.00
0.08
o.0b
0. 00
.00
0. 00
0.900
.00
0.00
9.00
@ 60
0.400
.00

5.89).69
369.12
2,852 62
716,87
397.52
€51 .46
2,944 .15
198,35
11,753 .78
14,753 .78
14,753.78
4,416,123
£81.46
3.8%).69
1,742.50



"

-
mel.2.1.26 864

FOh CQDE: G&
Location: NORTE WESTERN DIVISION

APPROP: 96 X 3122 0000 CONSTRUCTION GEMIRAL
WORK  CAT LoCAL 1IND ECR
CAF ELEM  <OST TYPE DESC IMD  CODE  MOA CODE ORG RESOURCE

FUND WORK ITEM: DA7101 11356%-GERR DW?6953911-000 VB/1-70 RA

€2 21T1 GEMIROD TRANSPER

331Q0 99998 WORK 1N PROGRES
33100 $9998 WORX IN PROGRES £2 21T2 GEMIROD TRANSPER
331Q0 99999 WORE IN PROGRES 12 1100 GEE40DQ AMNLEAVE
3IQ0 99998 WORK IN PROGRES 12 1100 GEH4Q0# OTHLEAVE
33100 99994 WORK IK PROGRES T2 1100 G6H4Q00 REGLABOR
33100 93993 WORK IN PROGRES 12 1100 GELOFCO ANNLEAVE
13100 99938 WORK [N PROGRES 12 1100 GELOFCO OTELEAVE
3131Q¢ §9988 WORK IN PROGRES 12 1100 GELOFCH REGLAHOR
33100 $%998 WORK 1K PROGRES 12 1100 GEMITO0 AMNLEAVE
33100 99998 WORK 1R PROGAES T2 1100 G6M1ICH OTHLEAVE
331Q0 99398 WORK IN PROGRES 12 1100 G4M1T00 REGLABOR
331Q0 99998 WORK 1N PROGRES 12 1100 GEMIRGO ANNLEAVE
331Q0 99998 WORK 1IN PROGRES 12 1100 GEMIRO0O BORLABOR
33300 59998 WQRK IN PROGPESS 12 1100 $EMIRGG BOROTLASOR
333Q0 99998 WORK IN PROGRES 12 1100 GEMIRO0 OTHLEAVE
331G0 85398 WOREK IN PROGRES T3 1100 CHPOEQD ANNLEAVE
33104 99538 MORK IN PROGRES 12 1100 GEPOEGO OTHLEAVE
131Q0 %9995 NORK IN PROGRES 12 1100 GEPOECO REGLABOR
33100 59%38  WORK IN PROGRES 12 1206 GGH4QOD BENEFITS
33100 $9999 WORK IW PROGRES 12 1:00 GELOFCO BENEFITS
331Q0 99998 WORK LN PROGRES §2 1200 CEMLIOO0 BEHEFITS
13100 99598 WORK [N PROGRES 12 1200 G6MIRO0 BEMEFITS
33100 99993 WORE IN PROGRES 32 1200 GSPOEOD BENEFITS
3)L00 99958 WOPK IN PROGRES 12 2500 GEH4Q0C DEFTOVERHD
13100 99958 WORK IN PROGRES 12 2300 GEIMQUE GEMOVERHD
331Q0 99993 %ORK 1N PROGRES 12 2500 GSLOFCO DEPTOVERHD
3310¢ 95958 WORK [H PROCRES [2 2500 GELOFCO GENOVERMD
3I1Q0 99993 WORK IN PROGRES 12 2500 GEML10¢ DEPTOVERHD
331Q0 99993 WORK [N PROGRES 12 2500 GEM1100 GENOVERHD
33106 99%%3 MWORK 1N PROGRES 12 2500 GEMIROD DEPTOVERHD
331Q0 99993 WORK IR PADGRES 12 2500 GEMIRGD GEMOVERHD
33100 99998 WORK IN PROGRES 12 2500 C6POEOO DEFTOVERHD
33100 98998 WORK [N PROGRES 12 2500 GAPOEDC GENOVERHD
99598  CATECORY ELEMENT TOTAL .
313100  WORY CATEGORY TOTAL .
61HCHB  COST WORY 1TIM TCTAL rer
EOR  :100 TOTAL
EOR 1260 TOTAL
EQR 2171 TOTAL
ECR 21T2 TOTAL
EOR 2500 TOTAL

A1L480-ASARCO PRP Qversight 1135691
11356%-CERR DW9E951511-000 VBS1-70 RA

COST WORK 1TEM: B3J282

FUND HORE [TSM: DATIDL

12 1100 GEMIRO{ ANWLEAVE
12 1100 GéMIRDD BORLREOR

WORK {N PROGRES
WORK 1N PROGRES

33100
31100

9958
$3993

DETAIL COST LEDGER

373,90
1.i01.oo
160.25
118.5)
$38.13%
se.0h
48.31
J2. 30
§2.02
43.3§
2008.94
1.61%.14
9,.832.3%
1,911.04
1.410.2%
J18. 50
199.%7
1,352,492
194.13
64,44
§7.80
1.970.97
271.47
833.%)
261.7%
291.30
BB.73
261.2¢
T4.58
$,322. %
2,924.53
1.218.41
374.75
17.955.2)
317,995,313
17,995. 0
18, 224.2%
1,558.81
31390
1,181.00
15,657.83

701.3%
4,570,130

G4oF S

For pericod: I00S510 thru 204511

PERICDS

FRIOR FY RMT 200510 - 100511

373.90 0. 00
479.22 701.78
137.59 T22.68
114.09 24.42
764.37 174.36

6 00 o.00
£8.12 ¢.00
332.20 0.00
§2.02 0.0
43.36 b.00
190.98 b.00
1,165.16 254 .58
7.584.11 1,956.24
1,811.04 0.00
1.136.12 274.16
210.50 5,00
139.57 ¢.00
1,352.42 o.00
152.29 41.84
64.44 0.00
57.00 0.00
1,500.99 169,98
27147 ¢.00
690,27 143.56
220.67 ¢1.08
291.30 ¢.00
88.7¢ 0.00
261.26 ¢.00
79.58 0.06
7.621.79 1,701.15
2.463.24 a81.29
1,218.41 0.00
374,79 0.04%
I1,726.1) £,269.10
31,726.13 §,265.10
31,726.13 5,26%.10
15,515.087 2.708.42
2,046.99 511.82
372.90 5.00
479,22 76).78
13,310.15 2.347.08
584.18 11771
1,664.78 $05.52

Page:‘4
Date. 02-DEC-1005

PERIOD
100511

0.00
D.06
11.13
12.21
B87.18
G.o0
¢.00
0.00
.00
6.90
0.00
226 .8%
1.745 .26
4.00

244 .34
0.00
0.0
0.00
20.92
[T
9.00
£18.88
0.80
71.74
20.54
g.o0
D.00
2.00

. ob
1.516.12
4l1.4%
0.00
9.00
4.765.5¢5
4.766.55
4,.786.55
2,317.21
419,78
¢, a0
Q.00
2,019,586

34.33
64,11



L1

bBETAIL CO5T LEDGER

Page: §

mel.2.1.26 86
FOR CODE: Go Daze: 02-DEC-I005
Location: HORTH WESTERN DIVISION For period: 00510 thru 200511
APPROP: 56 X 3121 oGO0 CONSTRUCTION GEHERAL B
WORK  CRT LOCAL IND ZoR PER1ODS PERTQL
CAT ELEM COST TYPE DESC IvD OODE  #0M CODE QRO BESOURCE QM AMT PRIGR FY AMT 200530 - 100511 20451}
3I1Q0 $9994 WORK IN PROCRES 17 1190 GEMIEQD BOROTLABOR 12.149.0¢ B.564.71 3,584,235 Z,61%.42
AM100 59998 WORK IN PROGFES 1% 1100 GHMIADD OTHLEAVE §51.0} 52%.13 126.78 16.5E
130l %9998 WORK 1IN PROGRES J2 1200 GEM1RDQ BEMEFITS 996.28 7Mm.95 L7133 63.3%
331G 99598 MWORK IN FROGRES 12 2500 GEMIRDD DEPTOVERHD 10, 880.37 B.0J1.65 Z.B48.T2 1,401.57
32100 99998 NORX IN PROGRES 12 2500 GEMIRDO CENOVERMD 3.3le. 2 2, 545.75 772.46 5. 0%
99994 ca'rmcinv ELEMENT TOTAL - 33, 268.12 24,695.25 B, 572,87 4,%1%.85
31140 WORK CATESORY TOTAL - 33, 264,12 24,695,325 9,.572.87 4,217.85
BiJI82 {CST WORK ITEM TOTAL LA 33, 268.12 23,6%5.25 &,572.87 q4,217.8%
ECR 1100 TOTAL 18,073,246 13,238.%0 4,114.3% 2.172.84
EOR 1200 TOTAL 996.28 TIRE.9S - 217.33 £3.15
EOR 2540 TOTAL 14,3198.58 10,537,490 2.621.38 1.741.862
COST WORK 1TEM: BJDSLG  SPWS000-Superfund Management & Suppoert (113569
FURD WORK ITZM: D:71D1 113569-CoRR DWIGHEI51L-000 VASLI-TD RA
2310 %9998 WORK TN PROGRES [1 2520 GiH4QO0 SFHSFEE TE.547.94 T5.557.9¢ P.00 D_oD
S95%8 CRTEGORY ELEMENT TOTAL - TE.567. 94 75,567 .94 o.00 o.o0
1300 WORK CATESORY TOTAL . 76,567.94 V6,567 .94 0.00 4.00
BIDSLG QOST WORK [TEM TOTAL LA TE, 567,94 76, %67.94 o.00 0.00
EQR 2520 TOTAL T6, 567 .94 5, 567.M4 0.00 1]
GEI 26595 FUHD ACCT TOTAL e 129,8%:.70 293, 226.5% 35,666.17 23,%%60.18
Edi Y 0S5 TOTAL LA ER) 528.656.03 363,1%6.1% 35, 666.17 23,.758.18
dEIBAACANT aJEs1l AMSED CORDE TOTAL bR 518.656.02 J63.156.1) 35.666.17 23,758,158
N X SYMBOL YR TOTAL damaen 528,656.02 163,156.13 J5,666.17 231,758.18
nxn SYMEOL GiRaND TOTAL =tem=se 528,656.03 163,156.11 I5.666.17 23,7%4.18
GRAND TOTAL FaradAed 518.E56.03 3€3,156.13 35, 666,17 23.758.18
st At sdd AN Rk F A AP Nk bkt baps s itd bRy prprrndtutnda v it At AT ardAi AN
= ENMD OF REPART - JZ-DIC-2005 - 14:78 - 570 GACEFMPL  se+
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